STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-003132
Address: 333 Burma Road Date Inspected: 24-Jun-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1400
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 2330
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Sun Wei/Li Y anhua CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:
The Caltrans Quality Assurance (QA) Inspector Roscoe Dixon was present at the time requested to randomly
observe welding and associated operations being performed for the Orthotropic Box Girders (OBG).

Bay 3 —Heavy Duty Machinery Shop

The QA Inspector Dixon was informed by ZPMC QC Inspector Mr. Zhang Jiadi that ZPMC CWI Inspector CWI
Li Yanhua, and Sun Wei and ABF personnel were about to perform an R2 visual repair inspection on deck panel
DP037-001and requested that a Caltrans QA Inspector also performed a visual inspection on the deck panel.

After an agreement was reached by al parties for the repairs which needed to be made on the deck panel the QA
Inspector identified the repairs to be completed as R2 inspections by marking the yellow tag which is pasted to the
outside U-Ribs on the deck panel.

The QA Inspector observed ZPMC perform the final Magnetic particle Testing (MT) and afina visual inspection
on deck panel DPO30-002.

The deck panel repair welding in the progress generally appeared to conform to contract specifications.
The QA Inspector located and inventoried the following 34 deck panelsin New Tower Building Bay #3 on this

date: DP026-002,DP067-002,DP055-001,DP052-001,DP003-001,DP042-002,DP038-001,DP077-001,DP054-001,
DP038-002,DP065-001,DP015-001,DP014-001,DP030-002,DP042-001,DP006-001,DP051-001,DP050-001,
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DP049-001,DP078-001,DP075-001,DP080-001,DP070-001,DP072-001,DP031-001,DP068-001,DP0O30-001,
DP071-001,DP037-001-001,DP005-001,DP018-001,DP001-001,DP074-001 and DP026-001.

For more detail see photographs shown below:

DP037-001

- q AC pcribrmingﬁna' vT on deck panel
i | 4

30-002 r!.--

Deck panel information tag

Tower Heavy Machi

Bay #3

Contract # 04-0120F4

06/24/2008 1939, 06/24/2008 1927

Summary of Conversations:

As noted within the report shown above.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Ady Velasco, (818) 292-0659, who represents the Office of Structural Materials for
your project.

I nspected By: Dixon,Roscoe Quality Assurance I nspector

Reviewed By: Cochran,Jim QA Reviewer
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